Approved For Release 2002/11/13 : CIA-RDP78-02820A000300010013-3

12 July 1957

The Files

[redacted] 25X1A9A

25X1 [redacted] Task Order 9 - Antenna Manual

25X1A5A1

1. On 5 July 1957 a meeting was held at the [redacted] 25X1A5A1
[redacted] to discuss the subject contract. Present at the meeting were:

25X1A5A1

[redacted]

25X1A9A

[redacted] CIA

25X1A5A1

2. [redacted] has been ill for the last two weeks and this will result in a delay of two weeks beyond the contracted time for the delivery of the manual.

3. The outline for the manual has been completed. The first draft of Chapters 1 and 4 have been delivered to the writer for comment. It is planned to write the ten chapters to be contained in the manual at a rate of one chapter per week. Progress is considered satisfactory.

25X1A9A

[redacted]

OC-E/R&D-EP/TGW:mjr (11 July 57)
cc: R&D Subject File
Monthly Report
R&D Lab
R&D Chrono
EP Chrono

Approved For Release 2002/11/13 : CIA-RDP78-02820A000300010013-3